

1 BILL NO. S-87-07-21

2 SPECIAL ORDINANCE NO. S-199-87

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final for Contract 86-XP-5,  
5 12" Water Main on Ardmore Avenue  
6 from Engle Road northward to Westbury  
7 Drive, with Land, Inc., in connection  
8 with the Board of Public Works  
9 and Safety of the City of Fort  
10 Wayne, Indiana.


11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 1 and Final for Contract  
14 86-XP-5, 12" Water Main on Ardmore Avenue from Engle Road northward  
15 to Westbury Drive, with Land, Inc., in connection with the Board  
16 of Public Works and Safety, for:


17 this Change Order is necessary  
18 because less quantities were used  
19 than anticipated;

20 involving a net decrease of One Hundred Eight and 40/100 Dollars  
21 (\$108.40), all as more particularly set forth in the specifications,  
22 and which is on file with the Office of the Board of Public Works  
23 and Safety and is by reference incorporated herein, made a part  
24 hereof, and is hereby in all things ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force  
26 and effect from and after its passage and any and all necessary  
27 approval by the Mayor.

28   
29 Councilmember

30 APPROVED AS TO FORM  
31 AND LEGALITY

32   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Redd  
seconded by McLain, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.

DATE: 7-14-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by McLain, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	_____	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	<u>✓</u>	_____
REDD	<u>2</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 7-28-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-199-87  
on the 28th day of July, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Thomas P. Henry  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 29th day of July, 1987,  
at the hour of 10:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of July,  
1987, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



# Memorandum

To BOARD OF PUBLIC WORKS AND SAFETY

Date JUNE 22, 1987

From TERRY L. ATHERTON, P.E., DIRECTOR, WATER RESOURCES ENGINEERING & SERVICES

Subject WATER CONTRACT NO. 86-XP-5 ARDMORE BETWEEN ENGLE & WESTBURY  
B. O. 118-86 W. O. 63934  
CHANGE ORDER NO. 1 (FINAL)



## COPIES TO:

YODER

Attached you will find change order on the above subject project, necessitated by the fact that less quantities were used than needed. This resulted in a decrease of \$108.40.

ep

Attachment

  
  
Board of Public Works and Safety

1987 JUN 22 PM 12:36



CHANGE ORDER

Change Order No. 1 (FINAL)  
Project No. \_\_\_\_\_  
Name of Project ARDMORE AVE. WATER MAIN

*Morgan C. - copy*  
Contract No. 86-KP-5  
Resolution No. ---  
Board Order No. 118-86  
Date JUNE 10, 1987

To: LAND, INC.  
(Contractor)

*77-129-14*  
*6/24/87*

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease      Increase	
1	5 L.F.	6" D. I. CL. 50 WATER MAIN	19.00	95.00	---
2	2 L.F.	12" D. I. CL. 50 WATER MAIN	24.30	---	48.60
6	4 L.F.	ASPHALT PAVEMENT REPLACEMENT	15.50	62.00	---
Total Decrease				157.00	
Total Increase					48.60
Net (Decrease) ( <del>Increase</del> )				108.40	
Contract Price					

The sum of \$ 108.40 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 22,825.00
Current Contract Price Adjusted by Previous Change Order	\$ 22,825.00
New Contract Price Including This Change Order	\$ 22,716.60

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by SAME calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: *Sam C. [Signature]* (Chief Water Engineer) Date June 10, 1987

Accepted by: *[Signature]* (Contractor) Date 6-17-87

Approved by: *[Signature]* (~~Director of Water Resources~~) Date 6-22-87

Jess L. Yoder, City Engineer

Approved by: *[Signature]* (Chm. Bd. of Works) Date 6-24-87

*[Signature]* (Member Bd. of Works) Date 6-24-87

*[Signature]* (Member Bd. of Works) Date 6-24-87

Attested by: *[Signature]* (Clerk) Date \_\_\_\_\_



## Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

CONTRACT NO.

~~Resolution/Ord. No.~~ 86-XP-5 Description 50± L.F. of 6" & 700± L.F. of 12" WATER MAIN ON ARDMORE AVE., FROM ENGLE RD., NORTHWARD TO WESTBURY DR.

Original Contract \$ 22,825.00 Prev. Chgs. \$ -0-

Request is increase of \$ -0- % Change +           

decrease of \$ 108.40 % Change - 0.5%

Reason for change (be specific and quantify): Less quantities used than needed.

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Is this the final change order expected for this project?

YES

Why wasn't this projected in the original estimate:

SMALL AMOUNT, DIFFERENTIAL IS SELF-EXPLANATORY.

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

What will we be doing to prevent similar oversights in the future:

\_\_\_\_\_

\_\_\_\_\_

Prepared by Elenore Petroff Date June 10, 1987

(Attach comment sheet if necessary)

1080  
Admn. Appr.

TITLE OF ORDINANCE Change Order #1 and Final for Con. 86-XP-5 - 12" Water Main  
on Ardmore Avenue from Engle Road northward to Westbury Drive

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Less quantities used than anticipated.

87-07-21

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$108.40

ASSIGNED TO COMMITTEE



BILL NO. S-87-07-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Contract 86-XP-5, 12" Water Main on Ardmore  
Avenue from Engle ~~Road~~ northward to Westbury Drive, with Land, Inc.,  
in connection with the Board of Public Works and Safety of the  
City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES


NO




CHARLES B. REDD  
CHAIRMAN




PAUL M. BURNS  
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 7-28-87.

SANDRA E. KENNEDY  
CITY CLERK